ANALYSTLAB AFRICA

FINAL PROJECT STATUS REPORT

Week 4 | Consumer Complaint Trends and Response Intelligence Platform

Document control	Details
Programme	Experience Lab Internship Programme
Project	Consumer Complaint Trends and Response Intelligence Platform
Project subject	Bank of America consumer complaint records reported to the CFPB
Reporting period	[Insert actual reporting period]
Report date	[Insert date]
Prepared by	[Insert Project Manager / intern name]
Version	1.0 - Draft template for completion with verified project results
Approval authority	[To be confirmed]

COMPLETE USING ACTUAL PROJECT EVIDENCE

1. Executive Summary

This report consolidates project status against the agreed objectives, scope, schedule, acceptance criteria and workstream dependencies. It records completed outputs, outstanding activities, risks, issues, coordination evidence and handover readiness.

Overall project status: [Green / Amber / Red / Not yet assessed - select based on verified evidence.]

Actual achievements: [Identify completed outputs and evidence references.]

Key outstanding matters: [Identify incomplete work, blockers and decisions required.]

Handover recommendation: [Ready / Ready with outstanding actions / Not ready - explain.]

2. Project Background and Objectives

The project uses consumer complaint records relating to Bank of America from the Consumer Financial Protection Bureau (CFPB). Its objective is to develop a documented and validated complaint intelligence solution to monitor complaint volumes and trends, identify products and issues, examine recorded company responses, analyse CFPB complaint-forwarding intervals, investigate recorded response timeliness, explore forecasting and provide access to validated insights through a dashboard or AI-powered assistant.

- How have complaint volumes changed between 2017 and 2023?
- Which financial products and reported issues have the highest complaint volumes?
- How do reported issues differ across financial product categories?
- How much time passes between CFPB receipt of a complaint and forwarding it to the company?
- What company response categories are most frequently recorded, and what proportion has a recorded timely response?
- Can historical complaint patterns support future complaint-volume forecasting?
- How can stakeholders access validated complaint information through a dashboard or AI-powered assistant?

3. Scope and Delivery Approach

The project is delivered collaboratively across five internship tracks. Each intern remains responsible for the technical outputs of their assigned track. The Project Management workstream coordinates planning, dependencies, monitoring, reviews, integration and handover.

Workstream	Expected contribution	Actual status / evidence
Project Management	Charter, WBS, schedule, RACI, risk and issue register, monitoring, reporting and handover.	[Complete status and evidence reference.]
Data Analytics	Consumer Complaint Monitoring and Response Dashboard with validated KPIs and trends.	[Complete status and evidence reference.]
Data Science	Statistical findings and evaluated complaint-volume forecasting prototype.	[Complete status and evidence reference.]
Machine Learning	Machine learning model outputs and evaluation evidence.	[Complete status and evidence reference.]
Generative AI	Complaint Insights Assistant, documented sources, safeguards and evaluation.	[Complete status and evidence reference.]

4. Deliverable Status

Complete this section from the latest task tracker and evidence supplied by each workstream. A draft file alone is not sufficient evidence of completion.

Deliverable	Planned output	Status	Evidence / file reference	Outstanding action
Project charter	Project definition and governance baseline.	[Status]	[Reference]	[Action / none]
WBS and schedule	Work packages, owners, dependencies and milestones.	[Status]	[Reference]	[Action / none]
RACI and stakeholder communication	Role allocation and communication arrangements.	[Status]	[Reference]	[Action / none]
Risk and issue register	Risks, actual issues, responses, owners and status.	[Status]	[Reference]	[Action / none]
Task and milestone tracker	Progress, blockers and milestone position.	[Status]	[Reference]	[Action / none]
Dashboard	Validated complaint monitoring dashboard.	[Status]	[Reference]	[Action / none]
Statistical analysis	Evidence-based findings and interpretations.	[Status]	[Reference]	[Action / none]
Forecasting prototype	Evaluated forecast and limitations.	[Status]	[Reference]	[Action / none]
Machine learning outputs	Model outputs and evaluation evidence.	[Status]	[Reference]	[Action / none]
AI assistant	Grounded assistant, evaluation and safeguards.	[Status]	[Reference]	[Action / none]
Final documentation	README, assumptions, limitations, testing and handover evidence.	[Status]	[Reference]	[Action / none]

5. Schedule and Milestone Performance

Assess actual delivery against the approved project schedule. The proposed relative eight-week schedule is a planning assumption only; confirm approved dates and authorised changes before reporting schedule performance.

Milestone	Baseline target	Actual date	Status	Variance / explanation
Project initiation and baseline planning	Week 1 proposed	[Date]	[Status]	[Explain]
Shared data definitions and readiness	Week 2 proposed	[Date]	[Status]	[Explain]
Core analytical outputs	Week 4 proposed	[Date]	[Status]	[Explain]
Predictive and AI prototypes ready for evaluation	Week 6 proposed	[Date]	[Status]	[Explain]
Peer reviews completed	Week 7 proposed	[Date]	[Status]	[Explain]
Integrated solution reviewed	Week 7 proposed	[Date]	[Status]	[Explain]
Final documentation and handover	Week 8 proposed	[Date]	[Status]	[Explain]

Schedule conclusion: [State whether delivery was on schedule, delayed or rebaselined, supported by dates and decisions.]

6. Quality Assurance and Acceptance

Summarise reviews and tests performed and the outcome of each acceptance criterion. Link conclusions to review records, test results, reconciliations or other evidence.

Quality / acceptance area	Evidence expected	Outcome	Open findings / actions
Data readiness	Data profiling, duplicate/missing-value checks, date validation and documented cleaning.	[Outcome]	[Details]
Shared definitions	Consistent definitions for complaint volume, product, issue, company response, timely-response indicator and forwarding interval.	[Outcome]	[Details]
Dashboard	KPI definitions, calculation checks, filters and dashboard review.	[Outcome]	[Details]
Statistical analysis and forecasting	Methodology, validation, evaluation and limitations.	[Outcome]	[Details]
Machine learning	Evaluation metrics, validation approach and limitations.	[Outcome]	[Details]
Generative AI	Evaluation questions/results, grounded responses and safeguards.	[Outcome]	[Details]
Integration and handover	Cross-track consistency checks, peer review and complete supporting documentation.	[Outcome]	[Details]

7. Risk, Issue and Change Summary

Summarise material risks and actual issues from the current registers. Distinguish anticipated risks from issues that have occurred. Record approved scope or schedule changes and their impacts.

Item	Description / reference	Rating or status	Owner	Response / decision
Top project risk 1	[Risk ID and summary]	[Rating/status]	[Owner]	[Action]
Top project risk 2	[Risk ID and summary]	[Rating/status]	[Owner]	[Action]
Actual issue(s)	[Issue ID and event; state none if none recorded]	[Status]	[Owner]	[Resolution/action]
Approved change(s)	[Change ID and decision; state none if none approved]	[Status]	[Approver]	[Implementation]

8. Coordination, Collaboration and Integration

Record activities that actually took place. The assignment expects evidence of actual integration and an explanation of how each track's work supports other tracks.

Activity	Date	Workstreams involved	Outcome / decision	Evidence reference
Project check-in	[Date]	[Tracks]	[Outcome]	[Meeting record / action log]
Peer review	[Date]	[Tracks]	[Findings and actions]	[Review record]
Integration review	[Date]	[Tracks]	[Consistency checks and findings]	[Integration evidence]
Decision / escalation	[Date]	[Roles]	[Decision and authority]	[Decision log]

Integration conclusion: [Explain what was integrated, what was not integrated and why, with evidence and unresolved dependencies.]

9. Outstanding Actions and Recommendations

Action ID	Outstanding action	Reason / impact	Owner	Target date	Status
A-01	[Action]	[Impact]	[Owner]	[Date]	[Status]
A-02	[Action]	[Impact]	[Owner]	[Date]	[Status]
A-03	[Action]	[Impact]	[Owner]	[Date]	[Status]

Recommendations:

- [Recommendation supported by project findings or review evidence.]
- [Recommendation addressing an outstanding risk, issue or quality finding.]
- [Recommendation for future improvement or ongoing monitoring.]

10. Final Handover and Readiness

Confirm which outputs are being handed over, where they are stored, who receives them and whether they have passed review. Do not describe an incomplete prototype as a production-ready solution.

Handover item	Included? (Yes / No / Partial)	Location / version	Recipient / owner	Limitations or follow-up
Dashboard and supporting files	[Select]	[Reference]	[Recipient]	[Details]
Statistical findings	[Select]	[Reference]	[Recipient]	[Details]
Forecasting prototype and evaluation	[Select]	[Reference]	[Recipient]	[Details]
Machine learning outputs and evaluation	[Select]	[Reference]	[Recipient]	[Details]
AI assistant, instructions and evaluation	[Select]	[Reference]	[Recipient]	[Details]
Project documentation, README and registers	[Select]	[Reference]	[Recipient]	[Details]

Handover readiness: [Ready / Ready with outstanding actions / Not ready. Explain the basis and outstanding approvals/actions.]

11. Lessons Learned

What worked well: [Lessons supported by actual project experience.]

What could be improved: [Specific issues or process improvements.]

Recommendations for future projects: [Improvements to planning, coordination, data governance, testing or delivery.]

12. Conclusion and Approval

Conclude whether project objectives were achieved, partially achieved or not achieved. Base the conclusion on actual deliverables, acceptance evidence, outstanding matters and approved scope. Record any conditions attached to acceptance or handover.

Final conclusion: [Complete after all workstreams have reported and evidence has been reviewed.]

Prepared by	Reviewed by	Approved by
Name: [Insert] Role: Project Manager Date: [Insert] Signature: [If required]	Name: [Insert] Role: [Reviewer] Date: [Insert] Signature: [If required]	Name: [Insert] Role: [Authorised approver] Date: [Insert] Signature: [If required]